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COMMONWEALTH OF THE BAHAMAS 

IN THE SUPREME COURT 

Common Law & Equity Division 

2017/CLE/gen/01010 
 
BETWEEN 
 

BYRON MUNNINGS 
 

Plaintiff 
 

-AND- 
 

 

TED MILLER/FOUR T’S CONSTRUCTION 
Defendant 

 

Before:   The Honourable Madam Justice Indra H. Charles 
 
Appearances:    Mr. Elvis Hanna of Sivle Law Chambers for the Plaintiff 

Mr. Allan Emmanuel of Althavon & Co. for the Defendant 
   
Hearing Date: 22 July 2019 
 
 
Civil – Breach of contract – Damages – Remoteness - Special damages 
 
The Plaintiff and his mother are the owners of a property situate at Venice Bay, New Providence. 

In July 2015, the property was still in the stage of construction. They needed a good contractor to 

complete it. The Defendant was recommended. After some discussions, the Plaintiff entered into 

a written agreement with the Defendant to construct a portion of the property for $50,000. The 

Plaintiff promptly paid the full amount. The proposed work was estimated to take eight weeks: to 

commence on 6 July 2015 and be completed by 31 August 2015. The proposed work commenced 

on or about 6 July 2015 but was never completed. 

 

On 18 February 2016, the Plaintiff terminated the services of the Defendant and requested a 

refund of the balance of the funds that the Defendant was holding for the completion of the 

proposed work. The Defendant has refused and/or failed to reimburse the Plaintiff. In the 

meanwhile, the Plaintiff hired another contractor to complete the proposed work at the cost of 
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$26,018.81. The Plaintiff commenced these proceedings seeking damages for breach of contract 

in the amount of $26,018.81 with interest and costs. 

  

The Defendant denied that he breached the contract and stated that the Plaintiff was responsible 

for the delay in him not completing the proposed work by the stipulated date.  

 
HELD: Finding that the Defendant breached the contract, he is therefore liable to pay 
damages to the Plaintiff. 
 

1. On the evidence adduced, the Court preferred the evidence of the Plaintiff to that of the 
Defendant. The Defendant was an untruthful and unreliable witness. His account of what 
lead to the delay in completing the proposed work was rejected. 
 

2. The object of an award of damages for breach of contract is to place a plaintiff in an 
equivalent position financially to the position he would have been in if the contract had not 
been breached. The broad rule is said to be, essentially, that the innocent party recovers 
that loss which was in the assumed contemplation of both parties in the light of the general 
and specific facts (as the case may be) known to both parties or, put another way, the 
question is whether, on the information available to the defendant when the contract was 
made, he should reasonably have realised that such loss was sufficiently likely to result 
from the breach of contract.   
 

3. In a claim for breach of contract, the Court is obliged to conduct an inquiry into the loss 
actually suffered by the plaintiff as a result of the non-performance of the contract subject 
to any issue of remoteness. The rule governing foreseeability and remoteness of damage 
depends on the degree of relevant knowledge held by the defaulting party at the time of 
the contract. 
 

4. The Plaintiff is entitled to special damages in the sum of $26,018.81 which have been 
proved by contemporaneous documents. 

 

 
JUDGMENT 

 
Charles J: 
 
Introductory  
 
[1] Byron Munnings (“the Plaintiff”) and his mother, Anya Munnings (“Mrs. Munnings”) 

are the owners of a duplex building (“the property”) situate at Venice Bay in the 

Island of New Providence. In July 2015, the property was still in the stage of 

construction. They needed a good contractor to complete it.  Jeffrey Henfield (“Mr. 

Henfield”), a former co-worker of Mrs. Munnings, introduced them to Ted Miller of 

Four T’s Construction (“the Defendant”). After some discussions, the Plaintiff and 

his mother obtained an undated estimate from the Defendant to construct a portion 
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of the property for $50,000 (“the proposed work”). The Plaintiff paid the Defendant 

the full amount of $50,000 on 2 July 2019. By letter dated 4 July 2015, the 

Defendant acknowledged receipt of that sum. The letter stipulated that the 

proposed work was estimated to take eight weeks to commence on 6 July 2015 

and be completed by 31 August 2015. The proposed work commenced on or about 

6 July 2015 but was never finished.  

 
[2] On 18 February 2016, the Plaintiff terminated the services of the Defendant. He 

requested a refund of the balance of the funds that the Defendant was holding for 

the completion of the proposed work. The Defendant refused and/or failed to 

reimburse the Plaintiff. In the meanwhile, the Plaintiff hired Audley Pearson of 

General Household Maintenance (“Mr. Pearson”) to complete the proposed work. 

He bought materials costing $15,018.81 and paid $11,000 to Mr. Pearson for the 

cost of labour.  

 
[3] On 30 August 2017, the Plaintiff filed a Writ of Summons indorsed with a Statement 

of Claim in which he claims special damages of $26,018.81 for breach of contract 

together with interest and costs. 

 
[4] On 30 October 2017, the Defence filed a Defence. He did not deny that a contract 

existed but denied that he breached it. In paragraph 8, he averred that the delay 

in completing the proposed work was because the Plaintiff along with his father 

(Mr. Henfield) and his mother were given samples of tiles to select from since the 

tiles that they wanted could not be found locally. They took a month to do so and 

it took another month to be shipped and cleared. By that time, the deadline for 

completion of the proposed work had already expired and no further date for 

completion was agreed upon.  Furthermore, he said that the roof had a serious 

sink in it which necessitated its inspection by the Ministry of Works. That delayed 

the completion of the proposed work by another four to five weeks. The Defendant 

averred that he later rectified the sunken roof at an additional cost of $2,600. The 

Plaintiff paid him $1,000 for the repairs to the roof but has not paid him the balance 
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of $1,600. The Plaintiff did not deny that he owed $1,600 to the Defendant. 

However, the Defendant has not counterclaimed for that sum. 

 
The pleadings 

[5] In paragraph 1 of the Statement of Claim, the Plaintiff averred that he and his 

mother owns the property. The Defendant does not admit or deny this assertion 

but puts the Plaintiff to strict proof of this fact. In my opinion, nothing turns on 

whether or not the Plaintiff owns the property. The issue before this Court is 

whether the Defendant breached the Agreement. 

 
[6] In paragraphs 3 and 4 of the Statement of Claim, the Plaintiff stated that by an 

agreement dated 4 July 2015, he contracted the Defendant to do some work at a 

cost of $50,000 which included labour and material.  On 5 July 2015, he paid the 

Defendant the full amount. See: Scotiabank Cheque No. 116217 issued on 2 July 

2015 to Ted Miller by Byron Munnings at page 13 of Plaintiff’s Trial Bundle and 

Submission dated 3 July 2019. 

 
[7] The Defendant admitted paragraph 3 but contended that the Plaintiff, his mother 

and father contracted him. He averred that the sum of $50,000 was paid for by the 

Plaintiff’s mother to do the following repairs to the property namely trenching the 

floor, changing the plumbing and electrical, put in doors, windows and tiles on the 

roof and part of the interior. The repairs identified by the Defendant seem to be in 

stark contrast to an undated estimate which bears his name and signature. 

 
[8] At paragraph 4 of the Defence, the Defendant stated that “paragraph 4 of the 

Statement of Claim is admitted sufficient to say that the Plaintiff’s mother paid the 

$50,000 in cheque”. There is clear documentary evidence – Ibid, page 13 (to 

demonstrate that the sum of $50,000 was sold to the Plaintiff in favour of the 

Defendant). 

 
[9] In paragraph 6, the Plaintiff stated that the work on the property commenced on 6 

July 2015 and according to the agreement, the due date for completion was 31 

August 2015. The Defendant admitted this but alleged that the Plaintiff along with 
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his father and mother took a long time to choose the tile which could not have been 

obtained locally. By the time the tile arrived, the due date for completion had 

already passed. Furthermore, the roof had a serious sink which also contributed 

to the delay.  

 
[10] In paragraphs 7 to 9 of the Statement of Claim, the Plaintiff stated that on 18 

February 2016, he dismissed the Defendant and hired Mr. Pearson to complete 

the work. According to him, the cost of labour was $11,000 and the costs of 

materials was $15,081.81. Contemporaneous documentary evidence supports 

these expenses: pages 15-17 of Plaintiff’s Trial Bundle and Submission. 

 
[11] The Defendant admitted that his services were terminated by the Plaintiff. He 

further alleged that the Plaintiff packed his scaffolds, ladders and other tools and 

told him that his services were no longer required.  

 
The evidence 

[12] Both the Plaintiff and the Defendant testified before me and I was able to see, hear 

and observe their demeanour. On a balance of probabilities, I prefer the evidence 

of the Plaintiff to that of the Defendant. I found the Plaintiff to be a candid and 

straight-forward witness whose evidence was supported by contemporaneous 

documentary evidence. On the other hand, I found the Defendant to be a stranger 

to the truth. His evidence was unreliable and fabricated. When shown the 

Agreement dated 4 July 2015, which he signed, he stated that he does not know 

about the document although the signature looks like his. At the heart of the 

Agreement were a commencement date and completion date for the proposed 

work. It also states: “I, Ted Miller, received a cheque in the amount of $50,000 from 

Mr. Byron Munnings on July 5th, 2015…”  

 

[13] The Defendant admitted that the proposed work was not completed on or about 

31 August 2019 and that he never stopped working (which is an untruth). The 

reality is he never completed the proposed work. In addition, he insisted that the 

mother of the Plaintiff paid him by cheque in the sum of $50,000. When he was 
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shown Scotiabank Cheque in favour of him dated 2 July 2015 in the amount of 

$50,000 sold to Byron Munnings, the Defendant said “this isn’t the cheque I saw.” 

This is another untruth.  

 
[14] I must state that from the inception, this case was rendered far more complex than 

it really should have been, because of the Defendant. For example, in paragraph 

1 of his Defence, the Defendant pleaded that the Plaintiff’s Statement of Claim 

discloses no reasonable cause of action. He provided no evidence or submission 

at the trial or at any stage of the proceedings of this wholly unmitigated statement. 

The converse is true as the Statement of Claim conforms to all the requirements 

of a succinctly- drafted Statement of Claim. It: 

 

1. shows the general nature of the Plaintiff’s claim to the relief sought; 

  

2. gives sufficient particulars of time, place, amounts, names of persons and 

other circumstances to inform the court and the defendant whom the relief 

is sought of the plaintiff’s cause of action; 

 

3. states specifically the basis of the claim for interest and the rate at which 

interest is claimed and; 

 

4. costs. 

 

[15] Next, the Defendant insisted that Mr. Henfield is the father of the Plaintiff (nothing 

turns on this unfounded allegation) and that he contracted with Mr. Henfield, the 

Plaintiff’s mother and the Plaintiff despite the fact that there is overwhelming 

documentary evidence to demonstrate that the Agreement was between him and 

the Plaintiff: see the undated estimate by the Defendant which was addressed to 

Mr. Byron Munnings  and also, the Agreement dated 4 July 2015 (the Defendant 

states that he is not aware of this Agreement) which states as follows: 

 
“Four T’s Construction Limited have (sic) been contracted by Mr. 
Byron Munnings to complete the portion of work outlined in the quote 
dated June 25th 2015 (see attached)….” 

 
The issues 



7 

 

[16] There are two principal issues to be considered by the Court namely: 

 
1. Whether the Defendant breach the contract by not completing the proposed 

work on the stipulated date? and 

 
2. Should the Defendant reimburse the Plaintiff for the works which was left 

undone? 

 
Discussion 

Issue 1 – Breach of contract  

[17] On or about 4 July 2015, the Plaintiff and the Defendant entered into a written 

Agreement for the following proposed work to be done on the property. It included: 

1. To demolish the unfinished portion of floor and prepare for new plumbing 

and electrical roughing; 

2. To demolish and make good the areas for window and exterior door 

openings, as per the revised drawings; 

3. To finish pour concrete slab for floor; 

4. To plaster the interior walls (brown coat); 

5. To stud up interior walls; 

6. To finish the roof and; 

7. To close up (windows and exterior doors). 

 
[18] The cost of the proposed work was agreed at $50,000 which included labour and 

materials. By Manager’s Cheque dated 2 July 2015, the Plaintiff paid the entire 

amount to the Defendant. 

 
[19] By Agreement dated 4 July 2015 which was signed by the Defendant and 

witnessed by Mr. Henfield, the Defendant contracted with the Plaintiff to complete 

the proposed work by 31 August 2015. The commencement date was 6 July 2015 

and the proposed work was scheduled to take eight weeks to be completed. 

 
[20] The Defendant did not deny that the proposed work was not completed. He 

however, attributed the delay in completion to the Plaintiff (and others) taking a 
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month to choose the tiles. He also alleged that it took another month for the tiles 

to arrive in The Bahamas. He also attributed the delay to the sunken roof which 

necessitated the approval by the Ministry of Works. 

 
[21] I do not believe the Defendant’s account. Under intense cross-examination by 

learned Counsel Mr. Hanna who appeared for the Plaintiff, the Defendant testified 

that the restructuring of the roof and late arrival of the tiles in November 2015 were 

the reason for the delay. With respect to the roof, he testified that the delay was 

long - about four to five weeks – during which time, he was unable to work. 

According to him, the tiles arrived in November 2015. I believed the Plaintiff’s 

account that the tiles were bought locally.   

 
[22] In any event, even if the Defendant’s account is correct, the tiles arrived in 

November 2015. By that time, the roof was already fixed. The question is: why was 

the property not completed at the very least by December 2015? It was not until 

18 February 2016 that the Plaintiff terminated the Defendant’s services. In my 

considered opinion, the Plaintiff had no other choice but to terminate the contract 

which the Defendant breached for non-performance.  

 
Issue 2: Damages 

[23] The Defendant, having breached the contract is liable to pay damages to the 

Plaintiff.  

 
[24] The object of an award of damages for breach of contract is to place a plaintiff in 

the equivalent position financially to the position he would have been in had the 

contract not been breached. 

 
[25] The measure of damages allowed consequential upon a breach of contract is set 

out in the leading authority of Hadley v Baxendale (1854) 9 Exch 341 at 354; 

[1843-60] All ER Rep 461 at 465 where it was held that: 

 
“Where two parties have made a contract which one of them has 
broken, the damages which the other party ought to receive in respect 
of such breach of contract should be such as may fairly and 
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reasonably be considered either arising naturally, i.e. according to the 
usual course of things, from such breach of contract itself (direct 
loss), or such as may reasonably be supposed to have been in the 
contemplation of both parties, at the time they made the contract, as 
the probable result of the breach of it (consequential loss).” 

 
 

[26] In recent times, the Courts have moved to moderate the two-part principle derived 

from Hadley v Baxendale into a single integrated rule. The learned editors of 

Halsbury’s Laws of England, Volume 29 (2014), at para 534, put it this way: 

 
“Nevertheless, the broad effect of recent authority has been to 
analyse the Hadley v Baxendale principle as disclosing not a two-part 
but a single rule, an approach which corresponds with how the matter 
is approached in practice. The two aspects of the general principle do 
not, on this approach, need to be treated antithetically and indeed on 
occasion run into one another. The broad rule is said to be, 
essentially, that the innocent party recovers that loss which was in 
the assumed contemplation of both parties in the light of the general 
and specific facts (as the case may be) known to both parties or, put 
another way, that the question is whether, on the information 
available to the defendant when the contract was made, he should 
reasonably have realised that such loss was sufficiently likely to 
result from the breach of contract.”   

 

[27] Further, in a claim for breach of contract, the Court is obliged to conduct an inquiry 

into the loss actually suffered by the plaintiff as a result of the non-performance 

subject to any issue of remoteness. The rule governing foreseeability and 

remoteness of damage depends on the degree of relevant knowledge held by the 

defaulting party at the time of the contract. The defendant will only be held liable 

for the plaintiff’s losses if they are generally foreseeable or if the plaintiff tells the 

defendant about any special circumstances in advance.  

 
[28] In the present case, the Plaintiff claimed special damages of $26,018.81 which has 

been verified by contemporaneous documentary evidence. The Defendant did not 

admit or deny the amounts claimed but puts the Plaintiff to strict proof of it which 

the Plaintiff has so ably done.  

 
[29] In an effort to mitigate his loss, the Plaintiff employed the services of Mr. Pearson 

who completed the proposed work which the Defendant should have completed. 
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The loss suffered was known or should have been reasonably contemplated by 

the Defendant. 

 
[30] In the circumstances, the Plaintiff is entitled to be reimbursed the sum of 

$26,018.81 representing special damages.   

 
[31] The Plaintiff, being the successful party, is also entitled to reasonable costs. By 

Bill of Costs submitted to this Court, the Plaintiff claimed $12,000 in costs. I shall 

award him that sum.  

 
Conclusion  

[32] In conclusion, it is ordered that the Defendant shall pay to the Plaintiff the following: 

i. The sum of $26,018.81 as special damages; 

ii. Interest at the rate of 4% from the date of the filing of the Writ of 

Summons to the date of judgment; 

iii. Interest thereafter at the statutory rate from the date of judgment to the 

date of payment; and 

iv. Costs to the Plaintiff in the sum of $12,000.  

 

Dated this 5th day of September. A.D. 2019 

 

 

Indra H. Charles 

Justice 


